

Finances:

Procurement	\$ USD 0.00	Procurement	\$ USD 0.00
Installation	\$ USD 0.00	Installation	\$ USD 0.00
Warranty	\$ USD 0.00	Warranty	\$ USD 0.00
		Unidentified Costs	\$ USD 0.00
Total Budget	\$ USD 0.00	Total Cost	\$ USD 0.00

7 hours without billing codes

- tabbed
- flat
- Tasks
- Tasks (Inactive)
- Gantt Chart
- Task Logs
- Events
- Files
- History
- Links

Show:  Incomplete Tasks Only

Work	P	U	Task Name	Task Owner	Assigned Users	Start Date	Duration	Finish Date	Last Update
91%			<b>Test Task 1 - The Parent</b>	Gary Wildgoose	Gary Wildgoose (100%)	07/08/2013 02:00 pm	7 h	07/15/2013 09:00 am	04/09/2013 06:46 pm
100%			Test Task 2 - The child	Gary Wildgoose	Gary Wildgoose (100%)	07/08/2013 02:00 pm	6 h	07/09/2013 06:00 pm	04/09/2013 06:46 pm
100%			Test Task 3 - Another Child	Gary Wildgoose	Gary Wildgoose (100%)	07/15/2013 03:00 pm	1 h	07/14/2013 06:00 pm	04/09/2013 06:45 pm

Key:  =Future Task  =Started and on time  =Should have started  =Overdue  =Done

Please Note that both child tasks are complete (100%) and the parent task is showing 91% completion.